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Why GAO Did This Study

The Coast Guard is managing a multi-
billion dollar effort to modernize aging
assets, including ships, aircraft, and
information technology to provide new
capabilities to conduct missions
ranging from marine safety to defense
readiness. GAO has reviewed the
Coast Guard’s acquisitions since 2001
and has found it faces challenges
managing its portfolio. In 2007, the
Coast Guard established a cost
baseline of $24.2 billion for 13 assets.
GAO was asked to examine the Coast
Guard’s current and planned
acquisition portfolio.

This report assesses: (1) operational
performance and testing of selected
assets; (2) the current cost of the
Coast Guard’s portfolio and funding
plans; and (3) the extent to which the
Coast Guard is experiencing capability
gaps, if any, given known affordability
issues. To conduct this work, GAO
analyzed the operational performance
and test reports for all 4 newly fielded
assets that the Coast Guard planned to
test and the costs and capabilities of its
major system acquisition portfolio.
GAO also interviewed Coast Guard,
DHS, and Navy officials.

What GAO Recommends

Congress should consider requiring the
Coast Guard to include additional
information in its Capital Investment
Plan. In addition, the Secretary of DHS
should clarify when minimum
performance standards should be
achieved, conduct C4ISR testing, and
develop a long-term modernization
plan. DHS concurred with the
recommendations, but its position on
developing a long-term plan does not
fully address GAO’s concerns as
discussed in the report.

View GAO-14-450. For more information,
contact Michele Mackin at (202) 512-4841 or
mackinm@gao.gov.

COAST GUARD ACQUISITIONS

Better Information on Performance and Funding Needed to
Address Shortfalls

What GAO Found

The selected Coast Guard assets that GAO reviewed are generally
demonstrating improved performance—according to Coast Guard operators—but
GAO found that they have yet to meet all key requirements. Specifically, two
assets, the HC-144 patrol aircraft and Fast Response Cutter, did not meet all key
requirements during operational testing before being approved for full-rate
production, and Department of Homeland Security (DHS) and Coast Guard
guidance do not clearly specify when this level of performance should be
achieved. Additionally, the Coast Guard changed its testing strategy for the
Command, Control, Communications, Computers, Intelligence, Surveillance, and
Reconnaissance (C4ISR) system and, as a result, is no longer planning to test
the system’s key requirements. Completing operational testing for the C4ISR
system would provide the Coast Guard with the knowledge of whether this asset
meets requirements.

As acquisition program costs increase across the portfolio, consuming significant
amounts of funding, the Coast Guard is farther from fielding its planned fleet
today than it was in 2009, in terms of the money needed to finish these
programs. In 2009, GAO found that the Coast Guard needed $18.2 billion to
finish its 2007 baseline, but now needs $20.7 billion to finish these assets.

The Total Cost of and Cost to Complete the Coast Guard’s Original 2007 Baseline in 2009 and

2014
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Source: GAO analysis of Coast Guard data.

To inform Congress of its budget plans, the Coast Guard uses a statutorily
required 5-year Capital Investment Plan, but the law does not require the Coast
Guard to report the effects of actual funding levels on individual projects and,
thus, it has not done so. For example, the Coast Guard has received less funding
than planned in its annual budgets, but has not reflected the effects of this
reduced funding in terms of increased cost or schedule for certain projects.
Without complete information, Congress cannot know the full cost of the portfolio.
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The Coast Guard has repeatedly delayed and reduced its capability through its
annual budget process and, therefore, it does not know the extent to which it will
meet mission needs and achieve desired results. This is because the Coast
Guard does not have a long-term fleet modernization plan that identifies all
acquisitions needed to meet mission needs over the next two decades within
available resources. Without such a plan, the Coast Guard cannot know the
extent to which its assets are affordable and whether it can maintain service
levels and meet mission needs.

United States Government Accountability Office
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